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SUMMARY OF CONSTRUCTION PROJECTS
CRAWFORD COUNTY

Estimated or

Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

001725 Oklahoma Line — North Terminal P.E. 40 11 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Various

001852" Oht Trails Maintenance (S) Enhancement Completed Jan. 2000 Mar. 2015 - $6,200 - $31,000
Addt'l Rte.-Sec.: Various

004825" Crawford & Seb Co Contr Jt Rehab(sel Rts&secs 540 2 Miscellaneous Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Crawford 64-2; Sebastian 540-1, 64-1

012168 Okla. St. Line — Lamar (Sel. Secs.) (Cable Median Barrier) (S) 40 11 Safety Improvements Completed Jan. 2013  Sep. 2013 10.47 $1,562,527  27.77 $4,144,352
Addt'l Rte.-Sec.: Johnson 40-21

012215 Alma - Bella Vista Bypass (Signing) (S) 49 27  Safety Improvements Sub. Completed Oct. 2018  Jun. 2019 20.47 $2,847,697 7175 $9,981,545
Addt'l Rte.-Sec.: Benton 49-29; Washington 49-28

012295 Districts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 540 19 Safety Improvements Completed Feb. 2018 May. 2019 1.02 $547,055 9.86 $5,265,748
Addt'l Rte.-Sec.: Various

012372 Alma — Hwy. 164 (S) 40 11 Rehabilitation Under Construction Jun. 2020 Late 2021 7.54 $11,282,651 29.57 $44,247,742
Addt'l Rte.-Sec.: Franklin 40-12; Johnson 40-21

012377" Districts 4, 8 & 9 Bridge Preservation (2021) (S) 64 2 Bridge Rehabilitation Scheduled Apr. 2021 - <$1 M - $5-$10M
Addt'l Rte.-Sec.: Various

012379" Specialized Bridge Deck Rehab. (2021) (S) 64 2 Bridge Rehabilitation Scheduled Jan. 2021 - <$1 M - $15-$20 M
Addt'l Rte.-Sec.: Various

040026 Hurricane Cr. & Couch Branch Strs. & Apprs. (S) 282 2 Structure & Approaches Completed Mar. 2010  Aug. 2011 0.20 $1,649,490 0.20 $1,649,490

040086~ Alma Weigh Station Reconstruction (S) 40 11  Roadside Appurtenances Programmed - $5-%$10M - $5-%$10M

040128" Lee Creek — Devil's Den New PE Only Programmed - - - -

040178" Okla. Line — 1-40 (I-540) P.E. 540 2 PE Only Programmed - - - -
Addt'l Rte.-Sec.: Sebastian 540-1

040206 Lee Creek — East (S) New Reconstruction Completed Apr. 2015  Feb. 2017 3.56 $4,541,668 3.56 $4,541,668

040207 Devil's Den — West (S) 220 2 Reconstruction Completed Dec. 2015  Apr. 2018 1.91 $3,773,000 3.87 $7,700,000
Addt'l Rte.-Sec.: Washington 220-3

040217" 1-40 & 1-540 Landscaping (Ft. Smith/Van Buren) (S) 540 2 Enhancement Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Sebastian 40-11, 540-1

040256" Lake Fort Smith Scenic Overlook (Hwy. 71) (S) 71 15  Enhancement Completed Oct. 2011 Dec. 2011 - $84,436 - $84,436

040296" Lee Creek Trail (S) New Roadside Appurtenances Completed May. 2008  Aug. 2013 = $127,092 = $127,092

040298" Alma Weigh Station (Scale) (S) 40 11 Roadside Appurtenances Programmed - <$1M - <$1M

* Job not shown on county map.
October 5, 2020 Program Management Crawford



SUMMARY OF CONSTRUCTION PROJECTS
CRAWFORD COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040345 Hwy. 59 — West (Rena Road) (Van Buren) (S) CsS Major Widening Completed Oct. 2011 May. 2014 1.08 $4,470,079 1.08 $4,470,079
Structure & Approaches
040373" Jenny Lind - 1-40 P.E. New PE Only Programmed - $1-9$5M - $1-9$5M
040445 Frog Bayou Str. & Apprs. (S) 282 2 Structure & Approaches Programmed - <$1M - <$1M
040456 Hwy. 162 Improvements (Alma) (S) New New Location Completed Oct. 2015 Jul. 2017 0.74 $9,593,293 0.74 $9,593,293
040464 Graphic Road — West (Wire Road) (Mulberry) (S) CS Reconstruction Completed Feb. 2014 Jul. 2015 0.94 $1,098,239 0.94 $1,098,239
040492" 1-40 - Fayetteville P.E. 49 27  PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Washington 49-28
040574" Hwy. 59 RR Surf, (Van Buren) (S) 59 6  RR Crossing Completed Sep. 2011 May. 2013 - $75,066 - $75,066
040575" Van Buren Intermodal Port Facility Access Impvts. (S) cs Study Programmed - <$1M - <$1M
040594" 1-540 Wildflower Hydro-Seeding (S) 540 3 Enhancement Completed Oct. 2011 Dec. 2011 - $81,631 - $163,262
Addt'l Rte.-Sec.: Washington 540-4
040622 Washington Co. Line — South Strs. & Apprs. (S) 59 Structure & Approaches Under Construction ~ Jun. 2020 Early 2022 0.87 $8,871,519 0.87 $8,871,519
040623 Natural Dam — North Strs. & Apprs. (S) 59 Structure & Approaches Completed Aug. 2016 Apr. 2018 0.58 $6,475,000 0.58 $6,475,000
040631" Mulberry SRTS | (2011) Miscellaneous Completed Mar. 2014 Nov. 2014 - $101,310 - $101,310
040643 Chester — Hwy. 74 Slide Repair (S) 540 3 Base Stabilization Completed Sep. 2012  Apr. 2013 0.22 $1,679,200 0.62 $4,797,712
Addt'l Rte.-Sec.: Washington 540-4
040652 N. Ham Town Rd. — East & West (Mulberry) (Overlay) (S) 64 2 Resurfacing Completed Jun. 2013 Aug. 2013 2.1 $598,341 2.1 $598,341
040669 Arkansas River — Flat Rock Creek (Overlay) (S) 64 2 Resurfacing Completed Apr. 2014 Aug. 2014 2.50 $1,107,308 2.50 $1,107,308
040678" Orrick Rd. RR Signal (Alma) (S) RR Crossing Completed Oct. 2014 Apr. 2017 - $165,911 - $165,911
040684 Hwy. 71 & Hwy. 282 Signal (Crawford Co.) (S) 71 15  Safety Improvements Completed Apr. 2018 Mar. 2019 = $188,330 = $188,330
Addt'l Rte.-Sec.: Crawford 282-1
040686 Hwy. 64 — North (Alma) (S) 71 15  Resurfacing Completed May. 2017  Nov. 2017 1.59 $1,268,655 1.59 $1,268,655
Addt'l Rte.-Sec.: Crawford 162-1
040694" Alma Virtual Weigh Station Installation (S) 64 2 Roadside Appurtenances Completed Mar. 2016  Feb. 2017 0.06 $904,515 0.06 $904,515
040695" Alma Weigh Station WIM Upgrade (S) 40 11 Roadside Appurtenances Programmed - - - -
040696" 1-40/Ridge Rd. Impvt. Study (Dyer) (S) 40 11 Study Programmed - - - -
040704" Fayetteville Ave. Streetscape (Alma) (TAP-15) (S) Enhancement Under Construction  Dec. 2018 - $2,938,318 - $2,938,318
040705" Hwy. 71 Sidewalk (Mountainburg) (TAP-15) (S) Enhancement Completed Nov. 2017 Jul. 2018 - $179,610 - $179,610
040706 N. Main St. & Hwy. 64 Sidewalks (Mulberry) (TAP-15) (S) Enhancement Completed Jul. 2017 Sep. 2019 - $292,578 - $292,578
040707" Rena Road Sidewalks (Van Buren) (TAP-15) (S) Enhancement Under Construction  Mar. 2017 - $254,598 - $254,598
* Job not shown on county map.
October 5, 2020 Program Management Crawford



SUMMARY OF CONSTRUCTION PROJECTS
CRAWFORD COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
040710" Shibley Rd. RR Signals (E. of Van Buren) (S) CR RR Crossing Programmed - <$1M - <$1M
040711" N. 3rd St. RR Signals (Van Buren) (S) RR Crossing Programmed - <$1M - <$1M
040712 Hwy. 59 Emergency Slope Failure Repair (Crawford Co.) (S) 59 5 Base Stabilization Completed Mar. 2016  Aug. 2016 - $886,025 - $886,025
040714 1-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) 40 11 Safety Improvements Scheduled Apr. 2022 - $10-$15M - $10-$15M
Addt'l Rte.-Sec.: Crawford 59-5
040718" 1-540 & Hwy. 22 Impvt. Study (Fort Smith & Van Buren) (S) 22 1 Study Programmed 2.07 - 10.22 -
Addt'l Rte.-Sec.: Sebastian 540-1/2
040721 Fayetteville Ave. — Hwy. 162 (Alma) (S) 64 2C Roadside Appurtenances Scheduled Feb. 2022 0.27 $1-$5M 0.27 $1-$5M
Structure & Approaches
040728 Hwy. 64 — Hwy. 71 (S) 282 1 Resurfacing Completed May. 2017  Sep. 2017 10.06 $1,674,097  10.06 $1,674,097
040731 Hwy. 162 — Hwy. 64 (S) 64 2C  Resurfacing Completed Apr. 2017 Jul. 2017 1.08 $372,908 1.08 $372,908
040735" Alma Sidewalks (TAP-16) (S) Enhancement Under Construction  Aug. 2020 2.18 $799,346 2.18 $799,346
040736" Dyer Sidewalks (TAP-16) (S) Enhancement Under Construction  May. 2019 - $63,607 - $63,607
040737" Van Buren Pointer Trail Sidewalks (TAP-16) (S) Enhancement Under Construction Jan. 2019 - $286,694 - $286,694
040748 Hwy. 22 — 1-40 (Arkansas River) (F) New New Location Programmed 11.72 $500 - $600 M 13.56 $500 - $600 M
Addt'l Rte.-Sec.: Sebastian New
040750 Hwy. 59 Slide Repair (Washington & Crawford Cos.) (S) 59 5 Base Stabilization Completed Oct. 2017  Aug. 2019 0.03 $111,058 1.17 $4,331,265
Addt'l Rte.-Sec.: Washington 59-4
040756" Alma Little Frog Bayou Walking Trail (RTP-17) (S) New Enhancement Programmed - <$1M - <$1M
040761" District 4 Sealing Program (2018) (S) 64 2 Sealing Under Construction 5.60 $134,046  56.33 $1,348,430
Addt'l Rte.-Sec.: Various
040769 1-540 — Hwy. 162 (S) 64 2 Resurfacing Scheduled 2022 6.00 $1-$5M 6.00 $1-$5M
040779 Elmo Creek Str. & Apprs. (S) 220 2 Structure & Approaches Scheduled 2021 0.24 $1-9$5M 0.24 $1-9$5M
040788 Hwy. 64 Strs. & Apprs. (Mulberry) (S) 64 2 Structure & Approaches Scheduled Oct. 2022 - $5-$10M - $5-$10M
040805 Hwys. 220 & 265 Flood Repairs (S) 220 2 Base Stabilization Under Construction  Jun. 2020 Early 2021 532 $2,537,019 7.13 $3,400,177
Miscellaneous
Addt'l Rte.-Sec.: Washington 220-3, 265-1
040807" Van Buren Downtown Streetscape (TAP-19) (S) 59 5 Enhancement Programmed - <$1M - <$1M
040810 Lake Alma Trails Ph. 1 (Alma) (RTP-19) (S) Enhancement Programmed - <$1M - <$1M
040819 Hwys. 64, 96 & 252 Strs. & Apprs. (S) 64 2 Structure & Approaches Under Construction  Jun. 2020  Mid 2022 = $1,605,289 = $8,026,445
Addt'l Rte.-Sec.: Sebastian 96-3, 252-4
* Job not shown on county map.
October 5, 2020 Program Management Crawford
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040821 Hwy. 71 Slide Repairs (Crawford Co.) (S) 71 15  Base Stabilization Under Construction Jun. 2020 Early 2021 0.58 $3,409,942 0.58 $3,409,942
040845 1-40 — Hwy. 282 Spur (F) 49 27 Reconstruction Programmed 10.21 $1-$5M  10.21 $1-$5M
A40003 1-40 — Mt. Vista Blvd. (Van Buren) (S) 59 5 Resurfacing Sub. Completed May. 2020  Aug. 2020 1.13 $823,008 1.13 $823,008
A40004 Hwy. 64 — Hwy. 22 (S) 59 6 Resurfacing Under Construction ~ Apr. 2020  Late 2020 6.94 $3,752,259 8.68 $4,693,027
Addt'l Rte.-Sec.: Sebastian 59-7
BB0401 Oklahoma State Line — East (I-40 & [-540) (Sel. Secs.) (S) 40 11 Bridge Rehabilitation Sub. Completed Oct. 2018  Aug. 2020 17.00 $41,523,808 20.83 $53,245,517
Resurfacing
Addt'l Rte.-Sec.: Crawford 540-2, CS, 60-8; Sebastian 540-1
BB0403 Dyer — Cravens Creek (S) 40 11 Resurfacing Completed Feb. 2013  Aug. 2013 743 $4,926,363  13.86 $9,122,895
Addt'l Rte.-Sec.: Franklin 40-12
BB0407 Hwy. 22 —1-40 (F) 540 2 Reconstruction Completed Nov. 2012 May. 2014 2.87 $28,411,451 7.46 $78,914,029
Addt'l Rte.-Sec.: Sebastian 540-1
BB0409 1-49 Pavement Rehabilitation (Sel. Secs.) (S) 49 27  Reconstruction Completed Oct. 2015  Jun. 2018 7.70 $5,985,638  28.39 $22,169,030
Addt'l Rte.-Sec.: Washington 49-28
C17002" Van Buren 28th St. Overlay (Sel. Secs.) (S) Resurfacing Completed Apr. 2015  Aug. 2015 0.65 $252,082 0.65 $252,082
C17003" Cedarville Mill Pond Rd. (Reconstruction) (S) CS Reconstruction Completed Jul. 2015 Apr. 2016 0.35 $314,588 0.35 $314,588
C17004" Dyer Overlay (Sel. Secs.) (S) Resurfacing Completed Apr. 2015  Sep. 2015 1.04 $279,502 1.04 $279,502
C17005" Chester Overlay & Surfacing (Sel. Secs.) (S) Resurfacing Completed Apr. 2015  Sep. 2015 0.90 $189,809 0.90 $189,809
C17006" Alma & Kibler Overly (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2017  Nov. 2017 347 $522,640 347 $522,640
C17008" Dyer, Mulberry & Rudy Overlay (Sel. Secs.) (S CS Resurfacing Completed Apr. 2018  Sep. 2018 4.07 $730,346 4.07 $730,346
C76034" Mountainburg & Winslow Overlay (Sel Secs) (S) cs Resurfacing Completed Jun. 2016  Sep. 2016 1.92 $237,376 3.89 $484,441
Addt'l Rte.-Sec.: Washington CS
SA1764" Crawford County Overlay No. 2 (Sel. Secs.)(s) CR Resurfacing Completed Jul. 2010 Oct. 2010 3.97 $392,077 3.97 $392,077
SA1765" Crawford County Overlay No 3 (Sel Secs) (S) CR Resurfacing Completed Jul. 2011 Oct. 2011 5.46 $549,552 5.46 $549,552
SA1766" Crawford County Overlay No 4 (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2012 Oct. 2012 5.10 $646,209 5.10 $646,209
SA1767" Zion Rd.-North Overlay (S) CR Resurfacing Completed Jun. 2013 Jul. 2013 1.70 $289,878 1.70 $289,878
SA1768" Crawford County Overlay No. 5 (Sel. Secs.)(s) CR Resurfacing Completed Sep. 2014  Nov. 2014 - $274,957 - $274,957
SA1769" Co. Rd. 63 Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2015  Oct. 2015 2.30 $370,418 2.30 $370,418
SA1770" Hwy 162 - North (Sunnyside Rd.) (Overlay) (S) CR Resurfacing Completed Sep. 2016  Nov. 2016 1.95 $329,677 1.95 $329,677
SA1771" Hwy. 60 - North (Overlay) (S) CR Resurfacing Completed May. 2018  Aug. 2018 2.90 $570,297 2.90 $570,297
Totals For All Projects In Crawford County 166.07 $196,932,283
* Job not shown on county map.
October 5, 2020 Program Management Crawford



